WEEKLY SUMMARY REPORT

PROIJECT NO.: 2476.0001Y002 WEEKLY REPORTING PERIOD:

PROJECT: CFAC Phase | Site Characterization Monday July 7, 2016 through

Sunday July 10, 2016

LOCATION: Near Columbia Falls, Montana

SUMMARY OF WORK COMPLETED
e Sands Surveying was onsite on July 5, 2016 to survey all new monitoring wells
e Roux Associates personnel gauged all new monitoring wells and accessible existing monitoring wells
e Roux Associates personnel downloaded water level data from six pressure transducers deployed around the Site

SUMMARY OF WORK PLANNED FOR NEXT WEEK / ANTICIPATED SCHEDULE CHANGES

e Planned
e Resume drilling and installation of water table and deep monitoring wells
e Complete clearing of vegetation and grading for access to South Percolation Ponds
e Complete remaining soil borings in South Percolation Ponds if accessible
e Resume collection of incremental soil samples in operational grid area

e Moaodifications
e No modifications to schedule

HEALTH AND SAFETY NOTES

e Roux Associates personnel reviewed job safety analyses for gauging and surveying

OTHER NOTES

¢ No other notes

Prepared By Mike Ritorto Of Roux Associates, Inc.
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